## **ULTRACONTACTS.COM**

Group 22

Project Start: Tue, 5/12/2020 Today: Mon, 5/25/2020

		Display Week:	1			May 11, 2020						May 18, 2020							May 25, 2020 25   26   27   28   29   30   31							Jun 1, 2020					
	ASSIGNED					12				16					21	22								30 3							6 7
TASK	то	PROGRESS	START	END	М	T	w	Т	F	S	S	М	Т	W	Т	F	S	S	М	T	w	Т	F	S	S I	И	T \	W	Т	F :	S S
																		4				-		-							_
Documentation			- / - /	- 1- 1 1- 1																											+-
Gantt Chart	Cade	80%	5/19/20	5/31/20																											+
Trello	Cade	100%	5/19/20	5/31/20																						_					+
Powerpoint	Cade	15%	5/25/20	5/31/20																											_
ERD	David	20%	5/22/20	5/31/20														_													+
Database																															
Setting up Server	David	100%	5/14/20	5/15/20														4													$\perp$
Creating Database	Cade	100%	5/15/20	5/15/20																											
Scheming Design	David & Cade	100%	5/15/20	5/18/20																											
Creating Tables	David	100%	5/16/20	5/18/20																											
API																															
Contact Editing	Mirette & Jack	100%	5/16/20	5/21/20																											
Authentication	Mirette & Jack	50%	5/18/20	5/31/20																											
Signup/Create/Delete ph	Mirette	100%	5/18/20	5/21/20																											
Search/Update php	Jack	100%	5/18/20	5/22/20																											
Design																															
Backend Design	Daneil & Gasper	50%	5/18/20	5/31/20																											
Front End/Framework	Daneil & Gasper	50%	5/18/20	5/31/20																											
Connecting to API	Daneil & Gasper	50%	5/26/20	5/27/20																											
Front End/Framework																															
Setup	Daneil & Gasper	100%	5/18/20	5/19/20														T													
Login/ CreateContacts	Gasper	100%	5/19/20	5/23/20			T																								
Homepage	Daneil & Gasper	100%	5/22/20	5/26/20																											
Signup/Search	Daneil	100%	5/19/20	5/24/20																											
																															$\top$